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Quarter	
  Accomplishments:	
  

• Implemented	
  initial	
  ESGF	
  CWT	
  end-­‐user	
  API	
  with	
  automated	
  testing	
  through	
  
GitHub	
  Travis	
  CI	
  [July	
  2016]	
  

• Implemented	
  majority	
  ESGF	
  CWT	
  end-­‐user	
  API	
  along	
  with	
  test	
  coverage	
  
[August	
  2016]	
  

• Updated	
  ESGF	
  CWT	
  WPS	
  to	
  conform	
  to	
  the	
  newest	
  API	
  [August	
  2016]	
  
• Removed	
  ESGF	
  CWT	
  WPS	
  flask	
  implementation	
  in	
  favor	
  of	
  Django	
  [August	
  

2016]	
  
• Updated	
  ESGF	
  CWT	
  WPS	
  demo	
  page	
  to	
  include	
  access	
  to	
  update	
  features	
  

from	
  the	
  API	
  [August	
  2016]	
  
• Documented	
  published	
  datasets	
  on	
  ESGF	
  that	
  contained	
  files	
  missing	
  

checksums	
  [August	
  2016]	
  
• Various	
  bug	
  fixes	
  for	
  ESGF	
  CWT	
  end-­‐user	
  API	
  dealing	
  with	
  compatibility	
  with	
  

ESGF	
  CWT	
  WPS	
  server	
  [September	
  2016]	
  
• Documentation	
  of	
  ESGF	
  CWT	
  end-­‐user	
  API	
  [September	
  2016]	
  
• Redesigned	
  and	
  implemented	
  ESGF	
  CWT	
  WPS	
  processes	
  in	
  preparation	
  for	
  

workflow	
  implementation	
  [September	
  2016]	
  
• Created	
  Docker	
  container	
  and	
  docker-­‐compose	
  file	
  for	
  ESGF	
  CWT	
  WPS	
  

[September	
  2016]	
  
• Added	
  OpenID	
  authentication	
  through	
  MyProxyClient	
  for	
  ESGF	
  CWT	
  WPS	
  

[September	
  2016]	
  
• Added	
  automated	
  testing	
  for	
  ESGF	
  CWT	
  WPS	
  [September	
  2016]	
  
• Generated	
  SHA256	
  checksums	
  for	
  published	
  files	
  missing	
  them	
  [August	
  

2016]	
  
• Updated	
  ESGF	
  mapfiles	
  with	
  corrected	
  product	
  names	
  and	
  appended	
  new	
  

checksums	
  [August	
  2016]	
  
• Started	
  verifying	
  checksums	
  of	
  replicated	
  files	
  on	
  gdo2	
  that	
  are	
  unpublished,	
  

using	
  Jeff	
  Painter’s	
  database	
  [August	
  2016]	
  
Next	
  Quarter’s	
  Roadmap	
  

• Work	
  with	
  CWT	
  to	
  get	
  end-­‐user	
  API	
  working	
  with	
  various	
  servers	
  [October	
  
2016]	
  

• Finish	
  implementing	
  Gridder	
  and	
  Mask	
  for	
  ESGF	
  CWT	
  WPS	
  [October	
  2016]	
  
• Implement	
  workflow	
  for	
  ESGF	
  CWT	
  WPS	
  [October	
  2016]	
  
• Finished	
  verifying	
  checksums	
  of	
  unpublished	
  replicated	
  data	
  [October	
  2016]	
  
• Verify	
  we	
  no	
  longer	
  have	
  any	
  published	
  files	
  without	
  checksums	
  [October	
  

2016]	
  
• Learn	
  publishing	
  process	
  [October	
  2016]	
  
• Implement	
  addition	
  ESGF	
  CWT	
  WPS	
  processes	
  (Ensemble	
  analysis,	
  variance,	
  

etc)	
  [October	
  2016]	
  



• Retrieve	
  files	
  from	
  unpublished	
  datasets	
  that	
  have	
  failed	
  checksums	
  
[November	
  2016]	
  

• Determine	
  and	
  start	
  additional	
  CMIP5	
  replication	
  [November	
  2016]	
  
• Begin	
  designing/talking	
  about	
  federated	
  processes	
  for	
  ESGF	
  CWT	
  WPS	
  

[December	
  2016]	
  
• Prepare	
  CMIP2	
  publication	
  for	
  Tony	
  [December	
  2016]	
  

	
  
Resources	
  Required	
  to	
  Achieve	
  Goals	
  

• N/A	
  


